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SAINT JOSEPH LONDON HOSPITAL T LONDON, KENTUCKY
WEEKLY CONSTRUCTION PROGRESS REPORT

Week 51. May 25, 2009 i May 29, 2009
WebCam - http://oxblue.com/pro/open/rjgriffin/saintjoseph

Week 51: May 25th i May 29th (Complete)

o Continue stud framing on the 1st & 2nd floors

e Start stud framing layout on the 3rd floor

 Install framed windows throughout the building

o Start installation of brick on the west elevation of Area E
e Continue installing HVAC duct on the 1st floor

e Continue installing piping on the 1st floor

« Install electrical wiring on the 1st floor
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Week 52: June 1st 1 June 5th

e Continue stud framing on the 1st & 2nd floors

o Continue stud framing layout on the 3rd floor

o Start (EIFS) exterior finish system installation

o Start on-site fabrication of curtainwall for south elevation

« Install framed windows throughout the building

o Complete brick installation on the west elevation of Area E
o Continue HVAC duct & piping installation on the 1st floor

Week 53: June 8th - June 12th (Next Week)

e Continue stud framing on the 1st & 2nd floors

e Continue stud framing layout on the 3rd floor

e Continue (EIFS) exterior finish system installation

o Start curtainwall installation on south elevation

e Continue installation of framed windows throughout the building
e Final clean of brick on west elevation of Area E

e Continue HVAC duct & piping installation on 1st floor
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