
SAINT JOSEPH LONDON HOSPITAL ï LONDON, KENTUCKY  
 

WEEKLY CONSTRUCTION PROGRESS REPORT 
Week 51:  May 25, 2009 ï May 29, 2009 

WebCam  -  http://oxblue.com/pro/open/rjgriffin/saintjoseph  

Week 51:  May 25th ï May 29th  (Complete)  
 

Continue stud framing on the 1st & 2nd floors  

Start stud framing layout on the 3rd floor  

Install framed windows throughout the building  

Start installation of brick on the west elevation of Area E  

Continue installing HVAC duct on the 1st floor 
Continue installing piping on the 1st floor  

Install electrical wiring on the 1st floor  



Week 52:  June 1st ï June 5th   
 

Continue stud framing on the 1st & 2nd floors  

Continue stud framing layout on the 3rd floor  

Start (EIFS) exterior finish system installation 

Start on-site fabrication of curtainwall for south elevation  

Install framed windows throughout the building  

Complete brick installation on the west elevation of Area E 

Continue HVAC duct & piping installation on the 1st floor 

Week 53:  June 8th - June 12th  (Next Week)  
 

Continue stud framing on the 1st & 2nd floors  

Continue stud framing layout on the 3rd floor  

Continue (EIFS) exterior finish system installation 

Start curtainwall installation on south elevation  

Continue installation of framed windows throughout the building  

Final clean of brick on west elevation of Area E 

Continue HVAC duct & piping installation on 1st floor 



Aerial Photo 1 

Aerial Photo 2 


