
SAINT JOSEPH LONDON HOSPITAL ï LONDON, KENTUCKY  
 

WEEKLY CONSTRUCTION PROGRESS REPORT 
Week 64:  August 24, 2009 ï August 28, 2009 

WebCam  -  http://oxblue.com/pro/open/rjgriffin/saintjoseph  

Week 64:  August 24th - August 28th  (Complete)  
 

Continue stud framing on the 1st, 2nd, & 3rd floors  

Continue (EIFS) exterior finish system installation 

Continue Curtainwall Installation at the Garden Level, South, & West Elevations 
Continue installation of framed windows throughout the building  

Continue HVAC duct & piping and Medical Gas installation on 1st, 2nd, 3rd floors 
Continue electrical wiring on the 1st & 2nd floors  

Continue Brick & Stone at North, South and Chapel Elevations 
 
 



Week 65:  August 31st -  September 4th  (Current Week)  
 

Continue stud framing on the 1st, 2nd, & 3rd floors  

Continue Curtainwall Installation at the Garden Level, South, & West Elevations 
Continue installation of framed windows throughout the building  

Continue HVAC duct & piping and Medical Gas installation on 1st, 2nd, 3rd floors 
Continue electrical wiring on the 1st & 2nd floors  

Continue Brick & Stone at North, South and Chapel Elevations 

Week 66:  September 7th - September 11th  (Next Week)  
 

Continue stud framing on the 1st, 2nd, & 3rd floors  

Continue Curtainwall Installation, Install 1st Floor Storefront  

Continue installation of framed windows throughout the building  

Continue HVAC duct & piping and Medical Gas installation on 1st, 2nd, 3rd floors 
Continue electrical wiring on the 1st, 2nd, & 3rd floors  

Continue Brick & Stone at North, South and Chapel Elevations 
Continue Fire Sprinkler Lines on 1st & 2nd Floors 
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Aerial Photo 4 


